COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 24/ 2020

ESTI MATE SUMVARY 11:52: 52
CONTI D C23017 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 23017-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 174.0 DAYS TI ME ALLOW 329 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 52.89 ORI G TI ME ALLOW 329 WORK DAYS

PRQIECT NO NHPP0253- 273
1 -25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 06/ 20/ 2020 DATE TI ME STARTED 09/30/2019
9351 Grant Street DATE LET 08/ 05/ 2019 DATE WORK BEGAN 09/ 30/ 2019
Suite 110 DATE AWARDED 08/29/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/18/2019 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 09/30/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,388,519.81 PARTI Cl PATI NG $ 11, 885, 268. 32 $ 1, 444, 684. 63
AWARD PRQIECT AM: $ 16, 685, 952. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 68. 35% TOTAL EARNI NGS 11, 885, 268. 32 1,444, 684.63
FUNDS AVAI LABLE: $ 5,503, 251.49 STOCKPILED MATER ALS 339, 021. 28 0.00

GROSS EARNI NGS 12, 224, 289. 60 1, 444, 684. 63
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 250, 289. 29 -8,981. 46

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 11, 974, 000. 31 1, 435, 703. 17

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 11, 974, 000. 31 1, 435, 703. 17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE $  1435703.17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0016 202-00010

0020 202-00019

0025 202-00021

0030 202-00027

0035 202-00035

0040 202-00037

0045 202-00090

0050 202-00202

C23017
23017-BI D
NHPP0253- 273

| TEM

DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Structure

Renoval of Tree

Rem Tree (Additional Area)

Renoval of Inlet

Renoval of Manhol e

Renoval of Riprap

Renoval of Pipe

Renoval of End Section

Renoval of Delineator

Renoval of Gutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
40, 003. 81000
1. 000
EACH
4,497. 67000
9. 000
EACH
483. 45000
65. 000
EACH
785. 38000
2. 000
EACH
1, 294. 15000
2.000
EACH
1, 136. 80000
1, 114. 400
sy
23. 10000
1, 029. 000
LF
33. 63000
4.000
EACH
422. 96000
27. 000
EACH
6. 42000
149. 000
LF

5. 33000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

65. 000
0. 000
65. 000

2.000
0. 000
2.000

1. 000
1. 000
2.000

1, 070. 400
44.000
1,114. 400

734.000
60. 000
794.000

2.000
1. 000
3. 000

19. 000
0. 000
19. 000

149. 000
0. 000
149. 000
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ESTI MATE RUN 06/ 24/ 2020

1,136

1,016

2,017

422.

.00

.00

.00

.00

.00

80

40

80

.00

.00

11:52: 52

AMOUNT

40, 003

4,497

3,384

51, 049

2,588

2,273

25,742

26, 702

1, 268

121.

794.

81

67

15

70

30

60

64

22

88

98

17



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00220  *Renpval of Asphalt Mat 6, 650. 000 726. 000
Sy 5, 597. 000 111, 884. 03
19. 99000 6, 323. 000 126, 396. 77
0060 202-00250 *Renpval of Pavenent Marking 8, 858. 000 4,568. 000
SF 1, 502. 980 3,321.59
2.21000 6, 070. 980 13, 416. 87
0065 202-00400 Renopval of Bridge 0. 000 0. 000
EACH 0. 000 0. 00
122, 359. 05000 0. 000 0. 00
0070 202-00405 Renoval of Piling 0. 000 0. 000
EACH 0. 000 0. 00
4, 291. 33000 0. 000 0.00
0075 202-00700 *Renoval of Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
1, 070. 00000 3. 000 3,210. 00
0080 202-00705 *Rermoval of Light Standard Foundation 3. 000 2.000
EACH 1. 000 1,301. 40
1, 301. 40000 3.000 3,904. 20
0085 202-00810 Renoval of Ground Sign 11. 000 10. 000
EACH 0. 000 0. 00
48. 15000 10. 000 481. 50
0090 202-00900 Renoval of Concrete Footing 1. 000 1.000
EACH 0. 000 0. 00
954. 70000 1. 000 954.70
0095 202-01000 *Renoval of Fence 1, 834. 000 1, 834. 000
LF 0. 000 0. 00
2.17000 1, 834. 000 3,979.78
0100 202-01035 *Renoval of Gate 2.000 1. 000
EACH 0. 000 0. 00
217. 26000 1. 000 217. 26
0105 202-01130 *Renoval of Guardrail Type 3 2,297. 000 1, 656. 000
LF 25. 000 135. 75

5. 43000 1, 681. 000 9,127. 83



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-01200 *Renoval of Tensioned Cable Barrier 1, 492. 000 1, 492. 000
LF 0. 000 0.00
13. 98000 1, 492. 000 20, 858. 16
0115 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
3,072. 98000 1.000 3,072.98
0120 203-00010  Uncl assified Excavation (Conplete In Place) 25, 651. 000 18, 727. 000
CcY 2,975. 000 42,155. 75
14. 17000 21, 702. 000 307, 517. 34
0125 203-00050 Unsui tabl e Materi al 600. 000 521. 000
cY 0. 000 0. 00
37.91000 521. 000 19,751. 11
0126 900- 00022 Added Item (Square Yard)/ Soft Spot Repair 4,352. 000 0. 000
(Geosynt heti c)
SY 4,352.000 23,152. 64
5. 32000 4,352. 000 23,152. 64
0130 203-00066 Enbanknent Material (Conplete In Place) (R40) 11, 118. 000 5, 972. 000
cY 301. 000 12, 163. 41
40. 41000 6, 273. 000 253,491. 93
0135 203-01100 Proof Rolling 30. 000 5. 500
HOUR 6. 000 767.94
127.99000 11. 500 1,471.89
0140 203-01500 Bl adi ng 40. 000 22.500
HOUR 12. 000 2,565.72
213. 81000 34.500 7,376. 45
0145 203-01510 Backhoe 40. 000 22.000
HOUR 1.000 223. 47
223. 47000 23.000 5,139.81
0150 203-01550 Dozi ng 40. 000 23.500
HOUR 4. 000 1,042. 24
260. 56000 27.500 7,165. 40
0155 203-01594 Conbi nati on Loader 40. 000 24.000
HOUR 10. 000 970. 50

97. 05000 34.000 3,299.70



CONTI D

ROADWAY

CAT NO0200

0160 203-01597

0165

203- 02330

0170

206- 00000

0175

206- 00065

0180

206- 00200

0185

206- 01781

0190

206- 01782

0195

207- 00205

0200

207- 00210

0205

207- 00305

0210 207-00310

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON
*Pot hol i ng
Labor er
Structure Excavation
Structure Backfill (FlowFill)
Structure Backfill (O ass 2)

Shoring (Area 1)

Shoring (Area 2)

Topsoi

St ockpi | e Topsoi

Wet | and Topsoi

St ockpi |l e Wetl and Topsoi

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
378. 94000
77.000
HOUR
47. 32000
25. 000
cy
47. 40000
0. 000
cy
212. 85000
30. 000
cy
52. 75000
0. 000
LS
90, 519. 97000
0. 000
LS
92, 809. 77000
6, 750. 000
cy
10. 46000
9, 550. 000
cy
7. 83000
340. 000
cy
87. 57000
340. 000
cy

22.37000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

69. 500
0. 000
69. 500

67.000
10. 000
77.000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4,444,000
4, 444.000

9, 249. 530
0. 000
9, 249. 530

0. 000
0. 000
0. 000

340. 000
0. 000
340. 000
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473.

46, 484

.00

.00

.00

.00

.00

.00

24

.00

.00

.00

11:52: 52

AMOUNT

26, 336

3,643

1,185

844.

46, 484

72,423

7,605

33

64

00

.00

00

.00

.00

24

82

.00

80



CONTI D

PREV QTY/

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

207- 00405

208- 00002

208- 00020

208- 00033

208- 00035

208- 00045

208- 00046

208- 00056

208- 00070

208- 00071

208- 00103

C23017

NHPP0253- 273

23017-BID

| TEM
DESCRI PTI ON

ROADWAY

Topsoi |

(Speci al)

*Erosi on Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggr egat e Bag

Concr et e Washout

Structure

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi nent

Renoval

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
710. 000
cy
53. 50000
18, 770. 000
LF
4. 13000
4, 400. 000
LF
1. 47000
2.000
EACH
1, 823. 79000
739. 500
LF
10. 86000
3. 000
EACH
1, 189. 29000
3. 000
EACH
6, 197. 64000
2.000
EACH
195. 53000
8. 000
EACH
3, 541. 28000
400. 000
cy
82. 39000
80. 000
HOUR

52.29000

QrY TH'S PERI OD
QTY TO DATE

5, 851.
904
6, 755.

3,704
. 000
3,704

724
15.
. 500

306.
47.
. 890

18.
60.
78.

. 000
. 000
. 000

000
000
000

000

000

. 000
. 000
. 000

500
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

890
000

000
000
000
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3,733

162.

3, 541.

3,872

3,137

.00

52

.00

.00

90

.00

.00

.00

28

33

40

11:52: 52

AMOUNT

27, 898

5, 444

8, 030

3,567

18, 592

28, 330

29, 157

4,078

.00

15

88

.00

97

87

92

.00

24

00

62



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 208-00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 6. 000
HOUR 8. 000 776. 40
97. 05000 14. 000 1,358.70
0275 208-00106 *Sweepi ng (Sedi ment Renoval ) 80. 000 11. 000
HOUR 10. 000 1,418.90
141. 89000 21.000 2,979. 69
0280 208-00400 Water Control 1. 000 0.624
LS 0.100 26, 355. 72
263, 557. 16000 0.724 190, 815. 38
0285 208-00521 Tenporary Stream Crossing 1. 000 1. 000
EACH 0. 000 0. 00
154, 161. 93000 1.000 154, 161. 93
0286 210-02042 Rel ay Pipe (42 In) 72.000 0. 000
LF 72.000 32,670. 00
453. 75000 72.000 32,670. 00
0290 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2,374.11000 0. 000 0. 00
0295 212-00006 *Seeding (Native) 13. 500 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0. 00
0300 212-00022 *Seedi ng (R parian) 0. 400 0. 000
ACRE 0. 000 0.00
1, 433. 90000 0. 000 0.00
0305 212-00028 *Seedi ng (Wetl ands) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 802. 05000 0. 000 0. 00
0310 212-00032 *Soi | Condi tioning 13. 500 0. 000
ACRE 0. 000 0.00
2,525. 63000 0. 000 0. 00
0315 213-00003 *Mul ching (Weed Free) 13. 500 0. 000
ACRE 0. 000 0. 00

793. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0320 213-00012

0325

213- 00061

0330

214-01011

0335

216- 00201

0340

217-00020

0345

218- 00000

0350

240- 00000

0355

240- 00010

0360

240- 00020

0365

250- 00010

0370 250-00204

C23017

23017-BID
NHPP0253- 273

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Spray-on Mul ch Bl anket 2.000
ACRE
4,562. 44000
*Mul ch Tackifier 3, 279. 000
LB
2. 44000
*Live Brush Mattress 0. 000
LF
53. 50000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 12, 836. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 34. 000
HOUR
107. 17000
*Noxi ous Weed Managenent 1. 000
LS
6, 858. 61000
*Wldlife Biologist 36. 500
HOUR
107. 00000
*Renoval of Nests 40. 000
HOUR
238. 74000
Netting 0. 000
SY
171. 80000
Envi ronnmental Health and Safety Managenent 1. 000
LS
2, 669. 65000
* Materials Managenent Plan 1. 000
LS

2,669. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 255. 590
1, 400. 000
2, 655. 590

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

0.624
0. 100
0.724

22.000
14. 500
36. 500

5.500
3. 000
8. 500

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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3,416

685.

1, 551.

716.

.00

00

.00

.00

.00

86

50

22

.00

.00

.00

11:52: 52

AMOUNT

6, 479

3,643

4, 965

3,905

2,029

2,669

2,669

.00

64

.00

.00

78

63

50

29

.00

65

65



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 304-06007  Aggregate Base Course (C ass 6) 4,627.000 2, 260. 000
cY 518. 000 32,209. 24
62. 18000 2,778.000 172, 736. 04
0380 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 350. 000 230. 250
TON 7.000 1,323.98
189. 14000 237. 250 44,873. 47
0385 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 6, 830. 000 0. 000
TON 3, 837. 440 303, 810. 12
79.17000 3, 837. 440 303, 810. 12
0386 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks -122.000 -122.000
DOL 0. 000 0. 00
1. 00000 -122.000 -122.00
0390 420-00102  Geotextile (Erosion Control) (Class 1) 4, 200. 000 1, 494. 000
Sy 456. 000 1,203. 84
2. 64000 1, 950. 000 5, 148. 00
0395 502-00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0. 00
147. 60000 0. 000 0. 00
0400 502-00500  Conplete Joint Penetration (CIP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0. 00
0405 502-02010 Dynanmic Pile Test 0. 000 0. 000
EACH 0. 000 0. 00
2,461. 00000 0. 000 0. 00
0410 502-11274  Steel Piling (HP 12x74) 0. 000 0. 000
LF 0. 000 0. 00
102. 02000 0. 000 0. 00
0415 503-00042 Drilled Shaft (42 Inch) 0. 000 0. 000
LF 0. 000 0. 00
542. 98000 0. 000 0. 00
0420 503-00310 Crosshol e Sonic Logging Testing 0. 000 0. 000
EACH 0. 000 0. 00

5, 350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0425 506-00224

0430

506- 00409

0435

506- 00424

0440

506- 00700

0441

514- 00000

0445

515- 00120

0450

518-01004

0455

601- 03000

0460

601- 03050

0465

601- 04550

0470 601-06150

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Riprap (24 Inch)

Soil Riprap (9 Inch)

Soil Riprap (24 Inch)

Voi d-Filled Riprap

Pi pe Railing

Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Concrete Class D (42 inch Wterline)

Concrete Class D (Wall)

*Concrete Cass G

Concrete (Patching)

ESTI MATE NO

CY

CY

LF

SY

LF

CY

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0009

2, 863. 000

146. 26000

73.000

201. 46000

1, 534. 000

160. 10000

1, 026. 000

163. 97000

22.000

177. 88000

0. 000

16. 05000

0. 000

318. 89000

243.500

1,118. 47000

51.700

957. 34000

0. 000

1, 043. 09000

6. 000

68. 43000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,108. 110
0. 000
1,108. 110

0. 000
31. 000
31. 000

240. 000
631. 000
871. 000

595. 050
0. 000
595. 050

8. 000
14. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

243.500
0. 000
243.500

45. 600
6. 100
51.700

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000
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6, 245

101, 023

2,490

5, 839

.00

26

10

.00

32

.00

.00

.00

77

.00

.00

11:52: 52

AMOUNT

162,072

6, 245

139, 447

97,570

3,913

272, 347

49, 494

410

17

26

10

35

36

.00

.00

45

48

.00

58



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0475 601-40300 Structural Concrete Coating 0. 000 0. 000
Sy 0. 000 0. 00
14. 34000 0. 000 0. 00
0480 602- 00000 Rei nforcing Steel (42 Inch Waterline) 36, 279. 000 36, 279. 000
LB 0. 000 0. 00
1. 14000 36, 279. 000 41, 358. 06
0485 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 33000 0. 000 0. 00
0490 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 77.000 77.000
LF 0. 000 0. 00
362. 96000 77.000 27,947.92
0495 603-50015 15 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
109. 52000 0. 000 0. 00
0500 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 944. 00000 1.000 3,944.00
0505 604-00510 Inlet Type D (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 438. 53000 1. 000 5,438.53
0506 604-30015 MH Sl ab Base (15 Ft) 0. 250 0. 000
EACH 0. 250 2,335.82
9, 343. 29000 0. 250 2,335.82
0510 604-20000 CQutlet Structure 0. 000 0. 000
EACH 0. 000 0. 00
31, 756. 78000 0. 000 0. 00
0515 604- 25007 Vane Grate Inlet Special (Double) (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
9, 974. 71000 0. 000 0.00
0520 606-00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 675. 000 0. 000
LF 675. 000 38, 940. 75

57. 69000 675. 000 38, 940. 75



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0525 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 1. 000 1,955. 33
1, 955. 33000 1. 000 1, 955. 33
0526 606- 02003 End Anchor (Nonfl ared) 1. 000 0. 000
EACH 1. 000 3,354.45
3, 354. 45000 1. 000 3,354.45
0530 606-02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 1. 000 3,530. 45
3, 530. 45000 1. 000 3, 530. 45
0535 606-11030 Bridge Rail Type 10M 0. 000 0. 000
LF 0. 000 0. 00
192. 93000 0. 000 0.00
0540 607-00005 *End Post 10. 000 0. 000
EACH 0. 000 0. 00
488. 83000 0. 000 0. 00
0545 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
1, 070. 00000 0. 000 0.00
0550 607-01000 *Fence Barbed Wre with Metal Posts 1, 995. 000 0. 000
LF 0. 000 0. 00
3.26000 0. 000 0. 00
0555 607-11525 *Fence (Pl astic) 2, 000. 000 963. 000
LF 0. 000 0. 00
2. 68000 963. 000 2,580.84
0560 607-60116 *16 Foot Gate 2.000 0. 000
EACH 0. 000 0. 00
597. 47000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
23.54000 0. 000 0.00
0570 613-01200 *2 Inch Electrical Conduit (Plastic) 150. 000 150. 000
LF 0. 000 0. 00

18. 50000 150. 000 2,775.00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
9, 792. 07000 1. 000 9,792. 07
0580 613-13000 *Luminaire (LED) (Special) 4.000 4. 000
EACH 0. 000 0. 00
921. 51000 4.000 3, 686. 04
0585 613-33300 *Li ght Standard Ti mber (30 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 437. 46000 4. 000 13, 749. 84
0590 613-50106 *Lighting Control Center (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1,322.72000 0. 000 0. 00
0595 613-74000 *Li ght Mast Arm 4. 000 4.000
EACH 0. 000 0.00
1, 469. 56000 4. 000 5,878. 24
0600 615-00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
2, 039. 48000 0. 000 0. 00
0605 618-01992 Prestressed Concrete Box (Depth Less Than 32 Inches) 0. 000 0. 000
SF 0. 000 0. 00
62. 74000 0. 000 0. 00
0610 619-06441 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2, 830. 000 2, 830. 000
LF 0. 000 0. 00
414. 77000 2, 830. 000 1,173,799.10
0611 700-70034 F/ A Chlorination Slug Method 83, 873. 930 83, 873. 930
F A 0. 000 0.00
1. 00000 83, 873. 930 83, 873. 93
0615 619-06451 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 1, 045. 000 1, 045. 000
Onl
y) LF 0. 000 0. 00
400. 53000 1, 045. 000 418, 553. 85
0620 619-10240 24 Inch Wel ded Steel Pipe 100. 000 100. 000
LF 0. 000 0. 00

882. 62000 100. 000 88, 262. 00



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 619-10600 60 Inch Welded Steel Pipe 200. 000 200. 000
LF 0. 000 0.00
1, 377. 20000 200. 000 275, 440. 00
0630 619-50480 6 Inch Plastic Pipe 2,914. 000 2,914. 000
LF 0. 000 0. 00
77.23000 2,914. 000 225,048. 22
0635 621-00451 *Det our Pavement (TYPE I) 1, 467. 410 1, 463. 630
TON 0. 000 0.00
100. 68000 1, 463. 630 147, 358. 27
0640 621-00451 *Det our Pavenent (TYPE II) 1, 457. 000 0. 000
TON 1, 192. 450 106, 974. 69
89. 71000 1,192. 450 106, 974. 69
0643 622-00270 Bol | ard 48. 000 48. 000
EACH 0. 000 0.00
1, 200. 00000 48. 000 57, 600. 00
0645 624-20300 Det our Drainage Pipe (C ass 0) 64. 000 64. 000
LF 0. 000 0. 00
228. 04000 64. 000 14,594. 56
0650 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 44. 000 0. 000
LF 0. 000 0.00
164. 51000 0. 000 0. 00
0655 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 430. 000 430. 000
LF 0. 000 0. 00
202. 47000 430. 000 87,062. 10
0656 616-30048 48 In Trash Guard 1. 000 1.000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0657 624-27043 42 In Drainage Pipe (CL 7) (CIP) 24.000 0. 000
LF 24.000 8, 620. 80
359. 20000 24.000 8, 620. 80
0660 625-00000  *Construction Surveying 1.000 0. 441
LS 0.193 27,328.09

141, 596. 31000 0.634 89, 772. 06



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0661 625-00001

0665

626- 00000

0670

626- 00100

0675

626- 01101

0680

627-00013

0685

630- 00000

0690

630- 00007

0695

630- 00015

0700

630- 00017

0705

630- 80002

0710 630-80336

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Const Surveying (Hour)

*Mobi | i zati on

Mobi | i zation (wi thout Autopay) (Overhead)

*Public Information Services (Tier I)

*Pavenent Marking Paint (Hi gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Uni formed Traffic Control

Coor di nati on

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MB) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

1, 400. 000
HOUR

150. 00000

1. 000
LS
1, 734, 310. 95000

1.000
LS
2,274, 227. 64000

1. 000
LS
33, 153. 95000
400. 000
GAL
60. 01000
150. 000
HOUR
30. 89000
378. 000
DAY
275. 77000
35. 000
HOUR
55. 15000
100. 000
DAY
1, 103. 09000
16. 000
EACH
882. 47000
8. 000
EACH

137. 89000

QrY TH'S PERI OD
QTY TO DATE

1, 010.
. 000
1, 010.

39.
. 000
46.

500

500

. 316
. 000
. 316

. 813
. 059
. 872

. 624
. 100
. 724

. 025
. 580
. 605

. 500
. 000
. 500

. 000
22.
204

000
000

. 250
. 500
. 750

500

500

. 000
. 000
. 000

. 000
. 000
. 000
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134,179

3,315

3,575

401.

6, 066

27

7,721,

.00

.00

43

40

40

57

94

63

.00

.00

11:52: 52

AMOUNT

151, 575

548, 042

1,983, 126

24,003

16, 539

4,340

56, 257

482.

51, 293

7,059

551.

00

26

50

46

06

05

08

56

69

76

56



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 103. 000 50. 000
REMOVAL)
EACH 1. 500 165. 47
110. 31000 51.500 5, 680. 97
0720 630-80342 *Construction Traffic Sign (Panel Size B) (EXCLUDE 125. 000 61. 500
REMOVAL)
EACH 1. 000 165. 46
165. 46000 62. 500 10, 341. 25
0725 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 8.000 0. 000
REMOVAL)
EACH 0. 000 0. 00
193. 04000 0. 000 0. 00
0730 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 75. 000 37.500
SF 0. 000 0. 00
22.06000 37.500 827.25
0735 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00
9, 927. 83000 3. 000 29, 783. 49
0740 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 070. 00000 1. 000 1, 070. 00
0745 630-80360  *Drum Channel i zi ng Device 24.000 12.000
EACH 0. 000 0. 00
60. 67000 12. 000 728.04
0750 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
110. 31000 0. 000 0. 00
0755 630-80370 Concrete Barrier (Tenporary) 8, 500. 000 3,942.000
LF 0. 000 0.00
66. 99000 3, 942. 000 264, 074.58
0760 630-80380 *Traffic Cone 165. 000 82.500
EACH 0. 000 0. 00
14. 34000 82. 500 1,183.05
0761 630-80393 St ackabl e Vertical Panels 40. 000 0. 000
EACH 0. 000 0. 00

43.20000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0765 630-85010

0770

630- 85041

0775

632- 00000

0780

700-70010

0785

700- 70016

0790

700- 70019

0795

700- 70023

0800

700- 70589

0801

700- 70155

0802

700- 70034

0805 700-71000

C23017

23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

Cost Adj ust ment

F/ A On-The-Job Trai nee

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Pvnt Surf Course Maint

F/ A Lay Fl at

Rent al

CMEC Overrun Pool

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
6, 563. 40000
100. 000
DAY
551. 55000
1. 000
LS
73, 502. 47000
34, 159. 590
FA
1. 00000
10, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
12, 555. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
31, 827. 030
FA
1. 00000
91, 831. 370
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

33.500
8. 000
41. 500

0.699
0. 080
0.779

0. 000
0. 000
0. 000

-6, 137.
-12, 353.
-18, 491.

950
700
650

0. 000
- 38, 291.
- 38, 291.

340
340

000
000
000

3, 890.
8, 665.
12, 555.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

31, 827. 030
0. 000

31, 827. 030

400
710
690

- 30, 834.
8,774.
-22,059.
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4,412.

5, 880.

-12, 353.

- 38, 291.

8, 665.

8,774.

.00

40

20

.00

70

34

00

.00

.00

.00

71

11:52: 52

AMOUNT

9, 845.

22, 889.

57, 258.

-18, 491.

- 38, 291.

12, 555.

31, 827.

-22,059.

10

33

42

.00

65

34

00

.00

.00

03

69



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 23017-BID ESTI MATE RUN 06/ 24/ 2020
PRQIECT NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0806 900-00014 Added Item (Lunp Sum)/ Waterline Diversion 1. 000 1.000
LS 0. 000 0. 00
24,820. 45000 1. 000 24, 820. 45
0807 700-70034 F/ A Great Western Railroad Bridge Investigation 44,023. 030 44, 023. 030
FA 0. 000 0. 00
1. 00000 44, 023. 030 44,023. 03
0808 900-00014 Added Item (Lunmp Sum/ Coring 1. 000 1.000
LS 0. 000 0.00
5, 596. 00000 1. 000 5,596. 00
0809 900- 00007 Added Item (Each)/ G ounding Mats 5. 000 5. 000
EACH 0. 000 0. 00
2,544. 92000 5. 000 12,724.60
0811 900- 00004 Added Item (Cubic Yard)/ 3/4 In Rock 10. 000 10. 000
cY 0. 000 0.00
34. 83000 10. 000 348. 30
0812 900-00006 Added Item (Dollar)/ Wrking Time Violation Price 0. 000 0. 000
Reduct i on
DOL - 3, 450. 000 -3,450. 00
1. 00000 -3, 450. 000 -3, 450. 00
CAT 0200 CURRENT AMT $13,132,077.24$ 1,109,716.03$ 9, 166, 713. 25
CAT NO0300 STRUCTURES C-17-FF
0825 202- 00400 Rem Bri dge 1. 000 0. 100
EACH 0. 900 110, 123.15
122, 359. 05000 1. 000 122, 359. 05
0830 202-00405 Rem of Pilling 6. 000 0. 000
EACH 4.000 17, 165. 32
4,291. 33000 4.000 17, 165. 32
0835 206- 00000 Str Excav 725. 000 86.670
CcY 638. 330 30, 256. 84
47. 40000 725. 000 34, 365. 00
0840 206- 00065 Str Bkfl (FlowFill) 63. 000 11. 220
cY 0. 000 0. 00
212. 85000 11. 220 2,388.18



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0841 206- 00100 Str Bkfl (CL 1) 1, 022. 000 399. 820
cY 96. 850 8,547.01
88. 25000 496. 670 43, 831. 13
0842 206- 00360 Mechani cal Rei nforcement of Soil 1, 022. 000 399. 820
cY 0. 000 0. 00
25. 50000 399. 820 10, 195. 41
0845 206-00200  str Bkfl (CL 2) 60. 000 0. 000
cY 15. 000 791. 25
52. 75000 15. 000 791. 25
0850 206-01781  Shoring (A 1) 1. 000 0. 900
LS 0. 100 9, 052. 00
90, 519. 97000 1. 000 90, 519. 97
0855 206-01782 Shoring (A 2) 1. 000 0. 900
LS 0.100 9, 280. 98
92, 809. 77000 1. 000 92, 809. 77
0860 403-33841 HMA (G S) (100) (PG 64-22) 370. 000 0. 000
TON 0. 000 0. 00
79. 17000 0. 000 0.00
0861 403-34851 HMA (G SX) (100) (PG 64-28) 198. 520 0. 000
TON 198. 520 25, 489. 97
128. 40000 198. 520 25, 489. 97
0865 502-00460 Pile Tip 18. 000 10. 000
EACH 0. 000 0. 00
147. 60000 10. 000 1,476.00
0870 502-00500 CJP Splice 1. 000 0. 000
EACH 0. 000 0. 00
249. 41000 0. 000 0. 00
0875 502-02010 Dynanmic Pile Test 4. 000 2.000
EACH 0. 000 0. 00
2,461. 00000 2.000 4,922.00
0880 502-11274 Steel Pile (HP 12x74) 820. 000 512. 080
LF 0. 000 0. 00

102. 02000 512. 080 52, 242. 40



CONTI D:

STRUCTURES C-17-FF

CAT NO0300

0885 503-00042

0890

503- 00310

0895

515-00120

0900

518- 01004

0901

518- 00000

0905

601- 04550

0910

601- 40300

0915

602- 00020

0920

603- 50015

0925

604- 25007

0930 606-11030

C23017
23017-BID
NHPP0253- 273

| TEM
DESCRI PTI ON

Drilled Shaft (42 In)

CSL Testing

Wat er proof i ng ( Menbr ane)

Br Expan Device (0-4 In)

Brdg Conpress Joint Seal er

Conc CL G

Struct

Conc Coati ng

Rei nf St eel

(Epoxy)

15 In Plastic Pipe

Vane Grate Inlet

Spec (D) (5 Ft)

Brdg Rail Ty 10M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
495. 000
LF
542. 98000
6. 000
EACH
5, 350. 00000
2, 248. 000
5%
16. 05000
182. 000
LF
318. 89000
100. 000
LF
68. 60000
827. 000
cy
1, 043. 09000
862. 000
sy
14. 34000
239, 928. 000
LB
1. 33000
23.000
LF
109. 52000
1. 000
EACH
9, 974. 71000
470. 000
LF

192. 93000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 870
0. 000
. 870

3. 000
0. 000
3. 000

1,161.670
0. 000

1,161.670

21.500
-21.
0. 000

500

0. 000
. 000
. 000

. 830
0. 000
. 830

. 600
. 000
. 600

123, 326. 000
0. 000

123, 326. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

. 000
0. 000
. 000
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-6, 856.

6, 860.

4, 043.

.00

.00

.00

00

.00

88

.00

.00

.00

.00

11:52: 52

AMOUNT

140, 561.

16, 050.

18, 644.

6, 860.

405, 584.

6, 074.

164, 023.

438.

9, 974,

45, 338.

23

00

80

.00

00

68

42

58

08

71

55



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23017-BID ESTI MATE RUN
PRQJECT: NHPP0253- 273 ESTI MATE NO: 0009
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES C-17-FF

0930 MATERI AL ALLOWANCE Bri dge Rai l 235. 000
LF 0. 000 0. 00
108. 61000 235. 000 25,523. 35
0935 613-00200 2 In Elec Cond 510. 000 236. 000
LF 0. 000 0. 00
23. 54000 236. 000 5,555. 44
0940 618-01992 Prestress Conc Box (Depth Less Than 32") 16, 336. 000 8, 654.110
SF 0. 000 0. 00
62. 74000 8, 654. 110 542, 958. 86
0940 MATERI AL ALLOMANCE Prestress G rder 7,681.890
SF 0. 000 0. 00
40. 81000 7,681.890 313, 497. 93
0945 621- 00500 Tenp Brdg 1. 000 0. 850
LS 0. 150 103, 112. 24
687, 414. 95000 1. 000 687, 414. 95

CAT 0300 CURRENT AMI $ 4,073,284.29% 317,866.50 % 2, 887, 056. 03
CAT NO0301 TEMPORARY BRI DGE

0810 621- 00500 Tenporary Bridge 0. 000 0. 000
LS 0. 000 0.00
687, 414. 95000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 0.00% 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0815 620-00014 Fi el d Laboratory (Special) 1. 000 1. 000
EACH 0. 000 0. 00
16, 889. 54000 1. 000 16, 889. 54
0820 620-00020 Sanitary Facility 3.000 3. 000
EACH 0. 000 0. 00
1, 712. 00000 3. 000 5, 136. 00
CAT 0400 CURRENT AMT $ 22,025.54 % 0.00% 22,025. 54

CAT NO1300 WATER QUALITY

0950 203-00010 Uncl Excav (ClIP) 6, 128. 000 6, 128. 000
cy 0. 000 0. 00
14. 17000 6, 128. 000 86, 833. 76



CONTI D: C23017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 23017-BI D ESTI MATE RUN 06/ 24/ 2020
PRQIECT: NHPP0253- 273 ESTI MATE NO 0009 11:52: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

0955 207-00205 Topsoi | 1, 635. 000 0. 000
CY 1, 635. 000 17,102.10
10. 46000 1, 635. 000 17,102. 10
0960 207-00210 St ockpi | e Topsoil 1, 635. 000 1, 635. 000
cY 0. 000 0. 00
7.83000 1, 635. 000 12, 802. 05
0965 212-00006 Seeding (Native) 2. 800 0. 000
ACRE 0. 000 0. 00
706. 09000 0. 000 0. 00
0970 212-00032 Soi | Condi tioning 2. 800 0. 000
ACRE 0. 000 0. 00
2,525. 63000 0. 000 0. 00
0975 213-00003 Mul ching (Weed Free) 2. 800 0. 000
ACRE 0. 000 0. 00
793. 00000 0. 000 0. 00
0980 213-00061 Ml ch Tacki fier 561. 000 0. 000
LB 0. 000 0. 00
2. 44000 0. 000 0.00
0984 601-03050 Conc CL D (wall) 0. 000 0. 000
CY 0. 000 0. 00
957. 34000 0. 000 0. 00
0985 604-20000 Qutlet Structure 1. 000 1.000
EACH 0. 000 0. 00
31, 756. 78000 1. 000 31,756.78

CAT 1300 CURRENT AMT $ 161, 132.74 % 17,102.10$  148,494.69

PROJECT TOTAL CURRENT AMI $17,388,519.81$ 1,444, 684.63 $12, 224, 289.51



